
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2008

ESTIMATE SUMMARY 09:36:08

CONTID: C15751         ESTIMATE NO: 0001 PROG 2005

PCN: 15751-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 30 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE PERCENT TIME:

PROJECT NO: NH 030A-026                   

SH 30: 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE

NAME OF ROAD: HAVANA AND 6TH AVE

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/03/2008 DATE TIME STARTED 06/04/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN 06/04/2008

 DATE AWARDED 04/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/1990 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 06/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,888,460.39 PARTICIPATING $ $ 156,891.78

AWARD PROJECT AMT: 1,689,662.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,449.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

8.31%

1,731,568.61

156,891.78

156,891.78

152,442.38

$

$

$

$

156,891.78

0.00

156,891.78

0.00

156,891.78

-4,449.40

0.00

152,442.38

0.00

AMOUNT DUE 152,442.38 152,442.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,442.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 898.000 0.000

SY  476.500 6,671.00

14.00000 476.500 6,671.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 1,283.000 0.000

LF  1,245.000 7,470.00

6.00000 1,245.000 7,470.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 30.000 0.000

SY  30.000 450.00

15.00000 30.000 450.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 108,307.000 0.000

SY  0.000 0.00

1.52000 0.000 0.00

202-00240  
 

0025 CLEAN VALVE BOX 30.000 0.000

EACH 0.000 0.00

90.08000 0.000 0.00

202-04005  
 

0030 POTHOLING 10.000 0.000

HOUR 0.000 0.00

101.34000 0.000 0.00

203-01597  
 

0035 GRAVEL BAG 873.000 0.000

LF  873.000 8,991.90

10.30000 873.000 8,991.90

208-00034  
 

0040 CONCRETE WASHOUT STRUCTURE 13.000 0.000

EACH 9.000 4,500.00

500.00000 9.000 4,500.00

208-00045  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.100 360.00

3,600.00000 0.100 360.00

208-00100  
 

0050 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 45.000 2,925.00

65.00000 45.000 2,925.00

208-00205  
 

0055 ADJUST MANHOLE 64.000 0.000

EACH 9.000 5,334.30

592.70000 9.000 5,334.30

210-04010  
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 76.000 0.000

EACH 25.000 6,442.50

257.70000 25.000 6,442.50

210-04050  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720  
 

0070 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 18,427.000 0.000

TON 0.000 0.00

54.40000 0.000 0.00

403-34871  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 10,831.000 0.000

GAL 0.000 0.00

1.55000 0.000 0.00

411-10255  
 

0080 CONCRETE PAVEMENT (6 INCH) 30.000 0.000

SY  30.000 1,548.00

51.60000 30.000 1,548.00

412-00600  
 

0085 CONCRETE SIDEWALK 86.000 0.000

SY  61.000 2,122.80

34.80000 61.000 2,122.80

608-00000  
 

0090 CONCRETE CURB RAMP 812.000 0.000

SY  414.000 28,441.80

68.70000 414.000 28,441.80

608-00010  
 

0095 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,283.000 0.000

LF  1,245.000 19,671.00

15.80000 1,245.000 19,671.00

609-21020  
 

0100 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

614-70150  
 

0105 LOOP DETECTOR WIRE 4,626.000 0.000

LF  0.000 0.00

2.55000 0.000 0.00

614-72875  
 

0110 CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

625-00001  
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MOBILIZATION 1.000 0.000

L S 0.250 8,578.50

34,314.00000 0.250 8,578.50

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 3,183.50

12,734.00000 0.250 3,183.50

626-01000  
 

0125 EPOXY PAVEMENT MARKING 135.000 0.000

GAL 0.000 0.00

77.30000 0.000 0.00

627-00005  
 

0130 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 292.000 0.000

GAL 0.000 0.00

30.60000 0.000 0.00

627-00012  
 

0135 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,109.000 0.000

SF  0.000 0.00

7.20000 0.000 0.00

627-01001  
 

0140 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 6,740.000 0.000

SF  0.000 0.00

7.20000 0.000 0.00

627-30210  
 

0145 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

54.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30327  
 

0150 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 336.000 0.000

SF  0.000 0.00

7.20000 0.000 0.00

627-30332  
 

0155 ADJUST MONUMENT BOX 4.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

629-01210  
 

0160 FLAGGING 1,500.000 0.000

HOUR 671.500 15,914.55

23.70000 671.500 15,914.55

630-00000  
 

0165 UNIFORMED TRAFFIC CONTROL 560.000 0.000

HOUR 8.000 396.00

49.50000 8.000 396.00

630-00003  
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 1.000 530.85

530.85000 1.000 530.85

630-00004  
 

0175 TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 5.000 567.00

113.40000 5.000 567.00

630-00007  
 

0180 TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 20.000 9,380.00

469.00000 20.000 9,380.00

630-00012  
 

0185 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

630-80001  
 

0190 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

113.40000 0.000 0.00

630-80335  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000

EACH 2.000 82.50

41.25000 2.000 82.50

630-80341  
 

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 0.000

EACH 4.500 371.03

82.45000 4.500 371.03

630-80342  
 

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 1.000 82.45

82.45000 1.000 82.45

630-80343  
 

0210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  16.000 247.20

15.45000 16.000 247.20

630-80344  
 

0215 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,639.00

4,639.00000 1.000 4,639.00

630-80355  
 

0220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 0.000

EACH 1.000 1,134.00

1,134.00000 1.000 1,134.00

630-80358  
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 50.000 3,092.50

61.85000 50.000 3,092.50

630-80360  
 

0230 TRAFFIC CONE 450.000 0.000

EACH 150.000 2,167.50

14.45000 150.000 2,167.50

630-80380  
 

0235 MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

773.10000 0.000 0.00

630-80520  
 

0240 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 5,669.50

11,339.00000 0.500 5,669.50

630-85040  
 

0245 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A FUEL COST ADJUSTMENT 27,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0275 F/A QUALITY INCENTIVE PAYMENT 61,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15751-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0001 09:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0290 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0295 F/A INTERIM HMA SURFACE REPAIR 7,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0300 F/A LANDSCAPE RESTORATION 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

CAT 0200 $150,964.38 150,964.38CURRENT AMT 1,882,532.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 5,412.00

5,412.00000 1.000 5,412.00

620-00012  
 

0310 SANITARY FACILITY 1.000 0.000

EACH 1.000 515.40

515.40000 1.000 515.40

620-00020  
 

CAT 0400 $5,927.40 5,927.40CURRENT AMT 5,927.40 $$

PROJECT TOTAL 156,891.78 $ 156,891.78CURRENT AMT 1,888,460.39 $$


